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ESTIMATE RUN 08/03/2002

ESTIMATE SUMMARY 14:16:52

CONTID: C13817         ESTIMATE NO: 0001 PROG 1999

PCN: 13817-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 40 Kansas-West PERCENT TIME:

PROJECT NO: NH 0405-029                   

SH 40 Kansas-West

NAME OF ROAD:  

PROJECT COUNTIES: CHEYENNE, REGION 1

CONTRACTOR:

LAFARGE NORTH AMERICA INC. PAY PERIOD ENDING 07/31/2002 DATE TIME STARTED 07/15/2002

1800 N TAFT ROAD DATE LET 03/28/2002 DATE WORK BEGAN

 DATE AWARDED 04/02/2002 DATE TIME STOPPED 11/11/2002

 DATE CONTRACT EXECUTED 04/24/2002 DATE ACCEPTED 11/11/2002

FORT COLLINS CO 80521     970 407-3600 DATE NOTICE TO PROCEED 07/15/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,780,733.58 PARTICIPATING $ $ 229,518.19

AWARD PROJECT AMT: 3,143,089.80 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
585,039.69

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -233.68

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

17.33

WORK DAYS

WORK DAYS

6.07%

3,551,215.39

229,518.19

814,557.88

814,324.20

$

$

$

$

229,518.19

0.00

229,518.19

585,039.69

814,557.88

-233.68

0.00

814,324.20

0.00

AMOUNT DUE 814,324.20 814,324.20

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 814,324.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

13.0 TIME ALLOW: 75

ORIG TIME ALLOW: 65
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PCN: 13817-BID    ESTIMATE RUN 08/03/2002

PROJECT: NH 0405-029                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:16:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEAN CULVERT 0.000

0.000

202-04002  
 

2.000

EACH

900.00000 0.000.000

0.00

0010 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

0.000

203-00060  
 

0.000

CY  

19.00000 0.000.000

0.00

0015 MUCK EXCAVATION 0.000

0.000

203-00100  
 

0.000

CY  

8.15000 0.000.000

0.00

0020 *BORROW (COMPLETE IN PLACE) 0.000

0.000

203-00210  
 

6,923.000

CY  

7.55000 0.000.000

0.00

0025 BLADING 0.000

0.000

203-01500  
 

37.000

HOUR

60.00000 0.000.000

0.00

0030 *HYDRATED LIME 0.000

182.270

307-00000  
 

833.000

TON 

101.60000 18,518.63182.270

18,518.63

0035 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

259.230

TON 

75.00000 0.000.000

0.00

0040 FURNISH HOT BITUMINOUS PAVEMENT 0.000

0.000

403-09500  
 

551.450

TON 

27.50000 0.000.000

0.00

0045 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

33,514.660

TON 

31.45000 0.000.000

0.00

0045 MATERIAL ALLOWANCE COMBINED AGGREGATES 0.000

17,510.790TON 

13.03000 228,165.5917,510.790

228,165.59

0050 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

37,338.260

TON 

36.05000 0.000.000

0.00
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PCN: 13817-BID    ESTIMATE RUN

PROJECT: NH 0405-029                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0050 MATERIAL ALLOWANCE COMBINED AGGREGATE(61%) 0.000

27,388.649TON 

13.03000 356,874.1027,388.649

356,874.10

0055 *COLD BITUMINOUS PAVEMENT (RECYCLE) 0.000

68,328.000

406-09500  
 

294,853.000

SY  

1.40000 95,659.2068,328.000

95,659.20

0060 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

22,251.000

GAL 

0.90000 0.000.000

0.00

0065 *RECYCLING AGENT 0.000

47,588.740

411-90040  
 

187,272.000

GAL 

1.10000 52,347.6147,588.740

52,347.61

0070 21 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 0.000

0.000

603-15021  
 

64.000

LF  

33.25000 0.000.000

0.00

0075 18 INCH STEEL END SECTION 0.000

0.000

603-30018  
 

2.000

EACH

185.00000 0.000.000

0.00

0080 21 INCH EQUIVALENT ARCH STEEL END SECTION 0.000

0.000

603-31321  
 

2.000

EACH

190.00000 0.000.000

0.00

0085 36 INCH EQUIVALENT ARCH STEEL END SECTION 0.000

0.000

603-31336  
 

2.000

EACH

350.00000 0.000.000

0.00

0090 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

1,800.000

LF  

12.00000 0.000.000

0.00

0095 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

0.000

EACH

1,300.00000 0.000.000

0.00

0100 *MOBILIZATION 0.000

0.250

626-00000  
 

1.000

L S 

60,000.00000 15,000.000.250

15,000.00
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PCN: 13817-BID    ESTIMATE RUN 08/03/2002

PROJECT: NH 0405-029                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:16:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

963.000

GAL 

62.55000 0.000.000

0.00

0110 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000

65.000

627-00012  
 

615.000

GAL 

12.75000 828.7565.000

828.75

0115 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

254.000

SF  

10.10000 0.000.000

0.00

0120 *FLAGGING 0.000

502.000

630-00000  
 

3,997.000

HOUR

17.00000 8,534.00502.000

8,534.00

0125 *TRAFFIC CONTROL INSPECTION 0.000

4.000

630-00007  
 

36.000

DAY 

100.00000 400.004.000

400.00

0130 *TRAFFIC CONTROL MANAGEMENT 0.000

13.000

630-00012  
 

76.000

DAY 

425.00000 5,525.0013.000

5,525.00

0135 *FLASHING BEACON (PORTABLE) 0.000

2.000

630-80001  
 

4.000

EACH

200.00000 400.002.000

400.00

0140 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

0.000

630-80336  
 

0.000

EACH

150.00000 0.000.000

0.00

0145 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

3.000

630-80341  
 

6.000

EACH

60.00000 180.003.000

180.00

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

32.500

630-80342  
 

69.000

EACH

82.00000 2,665.0032.500

2,665.00

0155 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

4.000

630-80343  
 

8.000

EACH

105.00000 420.004.000

420.00
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PCN: 13817-BID    ESTIMATE RUN 08/03/2002

PROJECT: NH 0405-029                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:16:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

32.000

630-80344  
 

64.000

SF  

15.00000 480.0032.000

480.00

0165 *PORTABLE MESSAGE SIGN PANEL 0.000

1.000

630-80355  
 

2.000

EACH

10,500.00000 10,500.001.000

10,500.00

0170 *DRUM CHANNELIZING DEVICE 0.000

50.000

630-80360  
 

100.000

EACH

55.00000 2,750.0050.000

2,750.00

0175 *TRAFFIC CONE 0.000

70.000

630-80380  
 

140.000

EACH

8.00000 560.0070.000

560.00

0180 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0185 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0190 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

34,056.390

F A 

1.00000 0.000.000

0.00

0195 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0200 F/A OJT PILOT 0.000

0.000

700-70022  
 

1,771.200

F A 

1.00000 0.000.000

0.00

0205 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

99,877.900

F A 

1.00000 0.000.000

0.00

0210 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13817-BID    ESTIMATE RUN 08/03/2002

PROJECT: NH 0405-029                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:16:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 F/A HAUL 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0240 ADDED ITEM (FOOT)/ SHOULDER STABILIZATION (4') (CO #2) 0.000

0.000

900-00012  
 

50,688.000

LF  

1.21000 0.000.000

0.00

0245 ADDED ITEM (FOOT)/ SHOULDER STABILIZATION (1.5') (C O 
#2)

0.000

0.000

900-00012  
 

104,890.000

LF  

0.34000 0.000.000

0.00

0250 ABC (SPEC) ABC (SPECIAL) (PLACE) (CO #2) 0.000

0.000

304-09000  
 

430.000

CY  

5.70000 0.000.000

0.00

0255 F/A PHONE SERV MCR LINE #1 0.000

0.000

700-70220  
 

0.564

F A 

1,000.00000 0.000.000

0.00

0260 REM ASPHALT MAT MCR LINE #2 0.000

0.000

202-00220  
 

2,341.000

SY  

2.50000 0.000.000

0.00

0265 END ANCHOR (NONFLARED) MCR LINE #3 0.000

0.000

606-02003  
 

8.000

EACH

1,760.00000 0.000.000

0.00

CAT 799,807.88799,807.883,765,983.58CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0220 FIELD OFFICE (CLASS 1) 0.000

1.000

620-00001  
 

1.000

EACH

5,500.00000 5,500.001.000

5,500.00

0225 FIELD LABORATORY (CLASS 1) 0.000

1.000

620-00011  
 

1.000

EACH

5,000.00000 5,000.001.000

5,000.00

0230 FIELD LABORATORY (STATE FURNISHED) 0.000

1.000

620-00015  
 

1.000

EACH

2,850.00000 2,850.001.000

2,850.00
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PCN: 13817-BID    ESTIMATE RUN 08/03/2002

PROJECT: NH 0405-029                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:16:52

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0235 SANITARY FACILITY 0.000

2.000

620-00020  
 

2.000

EACH

700.00000 1,400.002.000

1,400.00

CAT 14,750.0014,750.0014,750.00CURRENT AMT0400 $ $ $

$ 814,557.88814,557.88$3,780,733.58$CURRENT AMTPROJECT TOTAL


